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15 FAH-1 H-120
NEW EMBASSY COMPOUND (NEC) AND
MAJOR RENOVATION CONSTRUCTION -
BUILDING TURNOVER AND WARRANTY
ADMINISTRATION

(CT:FM-1; 12-29-2005)
(Office of Origin: OBO)

15 FAH-1 H-121 OBJECTIVES
(CT:FM-1,; 12-29-2005)
The main objectives are to:

(1) Identify the responsibilities of the supervision of the warranty
obligations during building turnover, immediately after issuance of
the certificate of occupancy; and

(2) To define the categories of spare parts included in the construction
contract.

15 FAH-1 H-121.1 Definitions
(CT:FM-1; 12-29-2005)

Building operating expenses: Expenses that cover other expendable
items required for routine daily operation and maintenance, such as light
bulbs, generator fuel, refrigerant, filters, and belts, that are specifically
generated by the project that will be provided for through future
International Cooperative Administrative Support Services System
(ICASS) budget cycles, but require interim funding support during the
first year of occupancy. These must be considered in preparing the
construction working estimate (CWE). Initial preventive maintenance
labor contract costs, such as recurring generator maintenance, chiller
maintenance, or water treatment system maintenance, are also eligible
for Initial operations and maintenance (O&M) funding.

Initial operation and maintenance funds: A term used in the
preparation of the construction working estimate (CWE) to cover funding
for all costs expected to be incurred for routine operation and
maintenance during the first year of occupancy of a hew embassy
compound (NEC).

Spare parts: Items normally specified in the contract Specification
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Divisions 2-16 (usually identified as “extra materials”) required for repair
or replacement of equipment (e.g., compressors, coils, motors, pumps,
valves, electrical circuit boards). These are paid for with construction
contract funds. Other spare parts derived by the contractor in compliance
with the applicable Division 1, Operation and Maintenance Data
specification, can be ordered by post, using Initial Operation and
Maintenance funding.

15 FAH-1 H-121.2 Procedures
(CT:FM-1; 12-29-2005)

During the construction phase of work, the Bureau of Overseas Buildings
Operations (OBO) project director must collect, assemble, and document the
contractor's submission of items required for maintenance and operation of
the completed building, including of the warranty requirements in the
construction contract. These building turnover items consist of the
following:

(1)

(2)

(3)

(4)

(5)

The Construction and Commissioning Division of the Project
Execution Office in the Bureau of Overseas Buildings Operations
(OBO/PE/CC) must monitor systems operations as specified in the
construction contract and assist the post facility manager in
becoming familiar with all systems;

OBO/PE/CC shall make available contractor-furnished
manufacturers' operating instructions (maintenance manuals) to
the Facilities Management Division of the Operations and
Maintenance Office in the Bureau of Overseas Buildings Operations
(OBO/OM/FAC) for review prior to the turnover to post.
OBO/OM/FAC will provide a coordinated response with the post
facility manager to OBO/PE/CC for close-out purposes;

OBO/PE/CC must make a set of final as-built drawings available to
the post and a set for the archives of the Design and Engineering
Division of the Project Execution Office in the Bureau of Overseas
Buildings Operations (OBO/PE/DE);

OBO/PE/CC is responsible for the complete systems maintenance
training of post facilities maintenance staff as specified in the
construction contract;

OBO/PE/CC must turn over contractor-furnished spare parts in
conformance with contract specification sections (Division 2-16).
Also, OBO/PE/CC must turn over the contractor-derived spare parts
list in accordance with the applicable Division 1 operations and
maintenance (O&M) data specification. The project director will
turn over this list at least 60 days prior to substantial completion to
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OBO/OM/FAC through the post facility manager to allow for review,
approval, and funding by post;

(6) OBO/PE/CC must ensure that the contractor develops and provides
the facility maintenance plan and loads it into the post's
computerized maintenance management system (CMMS). Prior to
installation in the post system, OBO/PE/CC provides the
comprehensive equipment inventory and draft maintenance plan
prepared by the contractor to OBO/OM/FAC for review and
approval. Also, the contractor is responsible for the complete
testing and training of appropriate post personnel to use it;

(7) OBO/PE/CC and OBO/OM/FAC recognize that for all OBO/PE/CC to
OBO/OM/FAC turnover issues requiring post acceptance, the facility
manager or officially designated representative is the single
accepted signature authority at post; and

(8) OBO/PE/CC identifies for the post facility manager the amount of
initial O&M funding identified in the project construction working
estimate. Post is responsible for developing estimates for eligible
expenditures. OBO/PE/CC, in conjunction with the on-site project
director, must ensure that all the required follow-on contractor
visits during the warranty period are identified and scheduled with
the facility manager.

15 FAH-1 H-121.3 After the Acceptance Phase
(CT:FM-1; 12-29-2005)

a. At the end of the building acceptance phase, the certificate of occupancy
is issued and the building becomes occupied. At this point, after the U.S.
Government accepts the facility from the contractor, the facility manager
assumes the responsibility for the upkeep of the building and is
responsible for initializing and executing the warranty provisions of the
construction contract.

b. The facility manager collects, archives, and tracks maintenance
performance in the post’'s computerized maintenance management
system (CMMS) and is responsible for spare parts inventory and control.
Some latent problems may become evident after the final building
acceptance, making it necessary for the post facility manager to pursue
the warranty provisions of the construction contract through the
contractor. If the construction contractor refuses to honor the warranty
obligation, the post facility manager, with assistance from the Facilities
Management Division of the Operations and Maintenance Office in the
Bureau of Overseas Buildings Operations (OBO/OM/FAC), should contact
the appropriate area senior project executive from the Construction and
Commissioning Division of the Project Execution Office in the Bureau of
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Overseas Buildings Operations (OBO/PE/CC) for further contract
enforcement actions.

15 FAH-1 H-122 THROUGH H-129
UNASSIGNED

15 FAH-1 H-120 Page 4 of 4



